

Q2.1 Service Model - Implementation Plan

High Med Ltd + Dr Singh Hammond Road consortium | Lot 4 Sudbury Surgery (E84685) | Atamis C444743

Mobilisation Lead Dr Usama Safeer; Clinical Director Dr Shumaila Mahmood. Service commencement 1 November 2026; 18-month improvement trajectory.

Phased implementation

Phase	Timeframe	Objectives	Owner
Phase 1 - Stabilise	Mob (Aug-Oct 2026) + months 0-3	TUPE transfer; system/data continuity; Day-1 audit; confirm QOF/screening/immunisation registers; access standards met	Dr Safeer / Ms Kaur
Phase 2 - Embed	Months 4-12	Risk stratification; structured LTC reviews; access redesign; PHM programmes; recall optimisation	Dr Singh / Dr Adem
Phase 3 - Optimise	Months 13-18	Close inequality gaps; upper-quartile QOF; demonstrate measurable outcomes	Dr Mahmood

Key milestones

- Month 0: go-live with hypercare; baseline report to ICB within 30 days.
- Month 3: access standards evidenced; registers validated.
- Month 6: PHM programmes live; first improvement review with PPG/PCN.
- Month 12: inequality and QOF trajectory review.
- Month 18: outcomes report; sustained performance.

Governance of delivery

Monthly delivery board chaired by the Clinical Director; RAG milestone tracker; exception reporting to the ICB; risk register maintained throughout.