

Q2.8 Premises Risk Register - Vale Farm PCC

High Med Ltd + Dr Singh Hammond Road consortium | Lot 4 Sudbury Surgery (E84685) | Atamis C444743

Risk	RAG	Mitigation	Owner
Lease assignment not completed before go-live	Amber	Early CHP engagement; legal support; lease secured to 2032	Ms Kaur
Building condition / backlog maintenance	Green	Modern PCC; condition survey; landlord responsibilities defined	Ms Kaur
Use restrictions / shared occupancy	Green	Confirm permitted use and shared areas with CHP	Ms Kaur
Statutory compliance gap (fire/H&S;IPC)	Amber	Pre-go-live verification; scheduled checks; IPC audit	Ms Amaf
Accessibility for disabled/older patients	Green	Step-free access; adjustments; accessibility audit	Ms Amaf

Assurance

Register reviewed at the delivery board through mobilisation and maintained in operation; long lease to 2032 secures tenure.